‘ 1787 Sentry Parkway West

Geosyntec S
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSU_ItantS FAX 267.401.1554

WWW.geosyntec.com

5 November 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedia Project Manager

U.S. Environmental Protection Agency —Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 15
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

CC: Tim Cherry, PADEP (viaemail & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
ChrisVoci, Geosyntec (via email)
File—PH0013
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' 1787 Sentry Parkway West

Geosyntec Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WWW.geosyntec.com

MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 15
USEPA Unilateral Administrative Order Reporting Period: October 2013
Docket No. CERCLA 03-2012-0205DC Report Date: 5 November 2013

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral
Administrative Order (UAQO) Section VI, Paragraph 26 and documents activities that were
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting
period.

1) Work Plans, Plans and Other Deliverables
e Submittals
o None.

e In Agency Review
o None.

e Commentsor Approvals Received thisPeriod
o None.

e |n Production
o Intermediate (60%) Design Submittal.

2) Actions Completed During Reporting Period to Achieve Compliance
e None.

3) Validated Data/Results and Tests Received and/or Gener ated
e Preliminary datareceived for Supplemental PDI sampling event, currently being
validated.

4) Health & Safety Update
e None.

5) Quality Assurance
e Validation of Supplemental PDI laboratory analytical results is ongoing and will be
presented in the 60% Design Submittal.

6) ConcernsEncountered and Corrective Actions Taken
e None.

NP50U2 MPR

| innovators



NP50U2 Monthly Progress Report No. 15
5 November 2013

Page 2

7) Anticipated Near-Term Project Schedule
e Actions Scheduled for Next Reporting Period
o Continue preparation of 60% Design Submittal.
o 60% Design Submittal is scheduled to be submitted to USEPA with copy to PADEP
on Wednesday 27 November 2013.

e Progressof Construction
o None.

e Unresolved Delays Anticipated, and Actionsto be Taken
o None.

e Anticipated Modificationsto Work Plans or Other Schedules
o None.

8) Upcoming Meetings and Conference Calls
e Technical meeting at USEPA Region 3 offices on Wednesday 6 November 2013.
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